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Last Update: 30th January 2015          IALA WWA         LAP14.8.3 
SCHEDULE OF SIGNIFICANT BUSINESS RISKS 

  
No. Risk Description Consequence *  Risk Estimation 

(Prior to Mitigation) 
 

Control & Treatment Risk Estimation 
(Post Mitigation) 

 

Additional Actions (to reduce 
further the likelihood of 

adverse events and mitigate 
residual impact if they do 

occur) 

Residual Risk: 
Reported to & 

Owned/ 
Monitored by: 

 
Probability Impact Probability Impact 

Strategic Risks

 

 
1 
 
 
 
 
 

 
 

 
1. Failure of IALA as an 

International Organisation 
 
 
 
 
2. Excessive Commitments 
 

 
1. IALA WWA would 

cease to function 
effectively 
Withdrawal of 
sponsorship 
 

2. Loss of credibility 
Damage to IALA 
reputation 

 

  
 
 
 
  

 
1. Application of IALA mitigation 

measure 1.1. 
 
 

2. Board match resources with 
Master Plan commitments 
 

3. Recruit full time staff member 

  
 
 
 

 
1. Targeted PR strategy 
 
 
 
 
2. Manage staff 

effectively 
 

3. Select IALA experts 

 
1. Ownership:  

Council 
 
 
 
2. Ownership: 

Dean 
3. Ownership: 

Vice Dean 

    

Financial Risks

 

 
2 
 
 

 
1. Loss of major sponsorship 

 
 
 
 

2. Late payment of sponsorship 
 
 
 
 

3. Financial governance  

 
1. Failure to fund 

capacity building 
(CB) commitments 
 
 

2. Cash flow adversely 
affected 

 
 

 
3. Damage to 

reputation 
 Loss of confidence 
by Council 

   
1. Regular and effective briefing 

of major sponsors 
 
 

2. Terms of payment set out in 
MOU 
Courteous reminders to major 
sponsors 
Reports sent in good time 
 
 

3. Executive Officer maintains 
proper management accounts 
with external audit 
WWA Consultants subject to 
strict financial controls and 
approvals (See IALA Risk 
Register No. 10) 

 
 
 
 

 
 
 

 
1. Lobby Korea and 

Nippon Foundation 
 
 

2. Retain €250K in 
operating reserve fund 

 
 
 
 

3. Executive Officer 
empowered with full 
audit rights 
Dean to approval all 
invoices 
 

 
1. Ownership: 

Board 
 
 

2. Ownership: 
Vice Dean 
 
 
 
 

3. Ownership: 
Vice Dean 
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Operational Risks

 

 
3 

 
 

 
Model course documentation 
 VTS model courses 
 AtoN model courses 

 
1. Loss of reputation 

and claims 

 
 

 
 

 
1. Follow IALA mitigation 

measures and disclaimers for 
Recommendations and 
Guidelines 
Instigate and follow process 
flow for creating and approving 
documents 
Close liaison with IALA 
Committees  

 
 

 
 

 
1. Quality Management 

system for WWA 
2. Ensure by-in from 

IALA Membership 

 
1. Ownership: 

Dean 

4 Training Accreditation and Approval 
1. Level 1+ Certificates of 

Attendance issued by WWA 
 

2. Level 1 Certificates of 
Competence for Model courses 
delivered by WWA 
 

Note: Competent Authorities remain 
wholly responsible for all Certificates 
that they issue in accordance with IALA 
Guidelines  

1. Loss of reputation 
and attendance 
 
 

2. Loss of reputation 
and attendance 
Loss of revenue 
 

(see Row 5 below) 

  1. Careful selection of Presenters 
Tailored MS PP presentations 
 
 

2. Level Rigorous course planning 
based on model course syllabi 
Instigate formal Training 
Management System 
Rigorous selection of lecturers 
External audit by Classification 
Society or other body 

  1. As for 5 below 
 
 
 

2. Analyse feedback 
forms to generate 
improvements 
 

1. Ownership: 
Vice Dean 
 

 
2. Ownership: 

Vice Dean 
 

    

 
5 

 
 

 
Organise Workshops and Seminars 
 Risk Management 
 Level 1+ (Stage 1 Awareness) 
 Awareness and Risk 
(latter two generate output conclusions 
and recommendations) 

 

 
1. Loss of reputation 

and attendance 
Loss of revenue 
Loss on seminar 
total costs 

 

  1. All events to be approved by 
WWA Board (Action List) 
Create and review model 
courses for each workshop and 
seminar 
Analyse feedback forms to 
generate improvements 
Identify potential co-sponsors 

  1. Instigate and follow 
process flow 
Use Regional points of 
Contact to assist with 
administration and 
costs 
Analyse regional 
questionnaires to 
improve targeting 

1. Ownership: 
Vice Dean 

 
6 

 
IALA WWA Website 

1. Loss of reputation   1. Strict control by website 
administrator 

2. New website operational 
 

  1. Instigate and follow 
process flow for 
website maintenance 
 

1. Ownership: 
WWA 
Programme 
Manager 

 
7 

1. Needs Assessment Missions 
 Stage 2 – Assessment 
 Stage 3-  Analysis 
 Stage 4 – Actions 

 
 
2. Adoption of WWA Mission 

report recommendations 
 Note: Competent Authorities remain 
wholly responsible for the 
implementation of WWA report 
recommendations 

 
1. Loss of reputation 

Potential claims 
Loss of sponsorship 

 
 
 
 
2. Marine accidents or 

incidents 
Potential claims 

  1. All events to be approved by 
WWA Board (Action List) 
Tailored MOU for each 
mission 
Disclaimer on each MOU 
Rigorous selection of experts 
Liaison with IMO 
 

2. Rigorous selection of experts 
Strict supervision over drafting 
of post visit recommendations 
Strict control of expert’s report 
 

  1. Analyse feedback to 
improve targeting 
Provide feedback to 
IMO 
 

 
2. Cross reference to 

IALA 
Recommendations and 
Guidelines  
Rigorous checks 
during Stage 3 and 4 
missions 

1. Ownership: 
Dean 
 
 
 
 

2. Ownership: 
Dean     
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8 
 
 

 
Use of IALA endorsed experts 

 
1. Loss of reputation 

Potential claims 
Loss of sponsorship 

  1. Formal IALA expert 
endorsement procedure using 
Committee Chairs 
Rigorous pre and post briefing 
process 
Formal contracts for each 
mission which include liability 
clauses 

  1. Internal expert 
assessment process 
Follow mitigation 
measures at IALA 
Risk register No. 9 

 

1. Ownership: 
Vice Dean 

9  
Hazards to WWA Staff and Experts 
on external Missions 
 

 
1. Claims and failure of 

duty of care 
 

  1. Salaried staff covered by IALA 
Insurance 
 

2. Consultants and Experts to 
obtain their own all risk travel 
insurance (part of standard 
contract terms) 

  1. Check travel advisory 
websites before travel 
and risk assess 
accordingly 

1. Ownership: 
Secretary 
General 
 

2. Ownership: 
Vice Dean 

Hazard Risks: IALA WWA adopts IALA Hazard Risk without amendment  
 

 
 
Key:  
*    Probability of Occurrence is calculated according to the table below: 
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Probability of Occurrence and Impact  
 

 

Estimation Description Indicators Consequence of Impact 

 
Very High 
 

 
Very likely to occur within 1 
year or more than 80% 
chance of occurrence.  

 
Has occurred within last 1 to 2 
years.  

 
Financial impact on IALA WWA likely to exceed 250,000€ 
Major impact on IALA WWA strategic plans and delivery of operational services 
Major political and stakeholder concern 
Very low defensibility of realisation of risk  
Reinstatement to pre-risk condition extremely difficult requiring considerable resources and 
possible additional funding 

 
High 
 
 

 
Likely to occur every 1 to 2 
years or 50% to 80% chance 
of occurrence. 

 
Potential of it occurring within 
5 years  
Has occurred. 

 
Financial impact on IALA WWA likely to be in region of 100,000€ to 250,000 € 
Significant impact on IALA WWA strategic plans and delivery of operational services 
Significant political and stakeholder concern 
Low defensibility of realisation of risk 
Reinstatement to pre-risk condition requiring commitment of a high level of resources. 

 
Medium 
 
 

 
Possibility of occurrence in 
10-year period or 20% to 50% 
chance of occurrence. 

 
Has occurred, to varying 
degrees, within last 10 years 
History of some occurrence. 

 
Financial impact on IALAWWA likely to be in region of 25,000€ to 100,000 € 
Moderate impact on IALAWWA  strategic plans and delivery of operational services 
Moderate stakeholder impact/concern 
Some defensibility of realisation of risk probable 
Reinstatement to pre-risk condition possible with the commitment of a moderate level of 
resources.  

 
Low 
 

 
Unlikely to occur in a 10 year 
period or 10% to 20% chance 
of occurrence. 

 
Has not occurred in last 10 years 
Low history of occurrence. 
 

 
Financial impact of IALAWWA  likely to be in the region of 5,000€ to 25,000€ 
Low impact on IALA WWA strategic plans and delivery of operational services 
Low stakeholder impact/concern 
Defensibility of realisation of risk likely  
Reinstatement to pre-risk condition likely to be achieved with the minimum commitment of 
resources. 

 
Very Low 
 

 
Highly unlikely to occur in a 
20 year period or less than 
10% chance of occurrence. 

 
Has not occurred 
Occurrence more than 20 years 
ago.  

 
Financial impact on IALAWWA likely to be below 5,000€ 
Very low (if any) impact on IALA WWA strategic plans and delivery of operational services 
Little (if any) stakeholder concern/impact 
Excellent prospect of defensibility of realisation of risk  
Reinstatement to pre-risk condition very likely to be achieved. 


